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2004 Activities/contracts GCMRC

Internal activities GCMRC
Contracts GCMRC RFPs

2005 Activities/contracts GCMRC
Internal activities GCMRC
Contracts GCMRC RFPs

Budget process development TWG/BAHG
2006/7AMP workplan and budget GCMRC/BOR/TWG
Congressional report BOR/GCMRC
HBC comprehensive plan HBC ad hoc draft
SCORE report GCMRC otl draft
GCMRC planning

Strategic plan GCMRC/TWG draft
Core Monitoring Plan GCMRC/TWG draft
Research Plan GCMRC/TWG draft

05 Experimental Action
Research Plan GCMRC/TWG draft
EA BOR/NPS/USGS
ESA/BO BOR/FWS BA BO
Evaluation report on MLFF GCMRC draft

Experimental Action (long-range)
TWG ad hoc and MATA TWG
Research Plan GCMRC/TWG draft
EA BOR/NPS/USGS EA
ESA/BO BOR/FWS BA BO

TCD
Science Plan GCMRC/BOR/TWG draft
EA Scoping BOR
EA Development BOR/FWS EA
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